
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
"To Enrich Lives Through Effective and Caring Service"  

900 SOUTH FREMONT AVENUE 
ALHAMBRA , CALIFORNIA  91803-1331 

Telephone: (626) 458-5100 
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JAMES A. NOYES, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802 -1460 

IN REPLY PLEASE 
REFER TO FILE:  PM-3  

 

April 1, 2004 
 
 
 
The Honorable Board of Supervisors 
County of Los Angeles 
383 Kenneth Hahn Hall of Administration 
500 West Temple Street 
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
PUBLIC WORKS HEADQUARTERS SEISMIC RETROFIT PROJECT 
REJECT ALL CONSTRUCTION BIDS 
ADOPT AND READVERTISE 
SPECS. 5449 R1; C.P. 70476 
SUPERVISORIAL DISTRICT 5 
3 VOTES 
 
JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT 
YOUR BOARD, ACTING AS THE GOVERNING BODY OF THE LOS ANGELES 
COUNTY FLOOD CONTROL DISTRICT: 
 

1. Reject all construction bids received on July 29, 2003, for the proposed 
Public Works Headquarters Seismic Retrofit project. 

 
2. Adopt revised plans and specifications for construction of the Public 

Works Headquarters Seismic Retrofit project structural work at an 
estimated construction cost of $17,964,000, including a $1,000,000 steel 
bid contingency, and instruct the Executive Officer to readvertise for bids 
to be received and opened on May 25, 2004, in accordance with the 
"Instruction Sheet for Publishing Legal Advertisements" (Enclosure B). 

 
3. Adopt revised plans and specifications for construction of the Public 

Works Headquarters Seismic Retrofit pylon cladding and base work at an 
estimated construction cost of $3,996,000, and instruct the 
Executive Officer to readvertise for bids to be received and opened on 
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May 25, 2004, in accordance with the "Instruction Sheet for Publishing 
Legal Advertisements" (Enclosure D). 

 
4. Authorize the Director of Public Works to execute consultant services 

agreements with the apparent lowest responsible bidders to prepare 
baseline construction schedules for a not to exceed total cost of $18,000 
funded by existing project funds and establish the effective date following 
Board approval. 

 
5. Adopt the Job Order Contract Unit Price Book and Specifications, and 

instruct the Executive Officer to advertise for bids to be received for two 
separate JOCs on May 18, 2004, in accordance with the enclosed 
"Instruction Sheet for Publishing Legal Advertisements" (Enclosure C).  

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
The recommended actions will allow the bid process to resume for the Public Works 
Headquarters Seismic Retrofit project. 
 
Following the 1994 Northridge earthquake, building inspections throughout the County 
identified damaged welded connections of certain steel frame structures.  Because the 
Public Works Headquarters project was constructed with the type of steel frame found 
to be vulnerable to damage in seismic events, and since the building houses the Public 
Works Emergency Operations Center, a hazard mitigation grant of $9,800,000 was 
authorized by FEMA in 1998 to enhance the building's ability to resist stronger 
earthquakes and provide uninterrupted operation. 
 
On July 2, 2002, your Board authorized $26,886,000 for the Public Works Headquarters 
Seismic Retrofit project to be financed by the $9,800,000 FEMA Hazard Mitigation 
Grant and $17,886,000 from the Flood Control District.  Public Works' current estimate 
of the construction contract cost is $24,137,000 not including contingencies and two 
additive alternates for supplemental structural strengthening of existing columns that 
can be implemented if the bids received are below the estimated project budget.  These 
alternates would provide additional seismic performance beyond the project design 
guidelines. 
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On June 17, 2003, your Board adopted plans and specifications for the Public Works 
Headquarters Seismic Retrofit project and instructed the Executive Officer to advertise 
for bids.  On July 29, 2003, three bids were received.  The lowest bid, $27,300,000, was 
42 percent higher than the original engineers' estimate of $19,100,100.  Since all bids 
received were significantly higher than the engineers' construction cost estimate, Public 
Works interviewed the bidders and subcontractors to identify the cause of the 
discrepancy.  We believe the high bids were primarily due to the perceived risks 
associated with this unique project and lack of diligence by general contractors in 
soliciting multiple subcontractors.  
 
Therefore, to provide more competition, consistent bids, and reduce the perceived risks, 
we identified project elements for redesign and are recommending rebidding the project 
in four separate packages.  Bid package one includes the purchase of the external 
cables directly from a cable vendor through a purchase order agreement.  On 
December 22, 2003, Internal Services Department, through its purchasing authority, 
solicited bids to procure the structural cables.  Four competitive vendor bids were 
received at approximately $1,400,000 below the previous apparent low bid.  Pfeifer 
Seil-und Hebetechrik GmbH was deemed the successful low bidder by ISD.  Pfeifer will 
provide assistance in responding to potential bidder questions during the upcoming bid 
phase.  Bid package two, Seismic Retrofit, consists of the main building structural 
retrofit work.  Bid package three, tenant improvement demo and refurbishment, provides 
Job Order Contracts to prepare specific interior areas for the structural retrofit work.  Bid 
package four, pylon and base cladding, provides the architectural finishes.  Public 
Works has coordinated these separate bid packages and will be responsible for 
coordinating all construction activities among the successful bidders.  We have also 
confirmed with potential bidders that this separate procurement strategy will reduce the 
perception of risk and complexity associated with managing and performing 
construction in a fully occupied building.  As a result of post-bid analysis and rebidding 
activities, this project will now be completed in April 2006. 
 
Current construction industry news of volatility in the steel market indicates material 
prices are 20 to 30 percent higher than the steel price index in Fall 2003 and as much 
as 10 percent higher than last month.  Major general contractors are reluctant to hold 
their steel bid prices for more than two weeks without adding a 20 percent surcharge to 
cover the market price fluctuation over a 30- to 90-day period before signing a contract.  
All efforts taken to value engineer, create competition, consistent bids, and reduce the 
perceived risks for this project do not minimize or reduce an unpredictable steel market 
on future bids.  To address this, we have included a maximum $1,000,000 contingency 
in the project budget due to steel price volatility.  The $1,000,000 contingency amount is 
based on approximately 20 percent of our estimated steel cost in bid package two (main 
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building structural retrofit).  This contingency will be available to be applied toward 
higher than usual steel prices in contractor bids. 
 
The proposed agreement with the apparent lowest responsible bidders to prepare a 
baseline construction schedule for the seismic retrofit work will facilitate the orderly 
commencement of construction at the earliest possible time and efficiently coordinate 
the two major contractors after it is authorized by your Board.  A timely baseline 
construction schedule which conforms to the County's schedule specification is critical 
to successfully manage construction activities by both the contractor and the County, 
and a responsible contractor must be able to produce such a construction schedule.  
Bid specifications provide that if the apparent lowest bidder fails to complete an 
acceptable schedule, the Director may return to your Board to recommend that the 
bidder be determined nonresponsible and recommend awarding the construction 
contract to the next lowest bidder, contingent on that bidder completing a baseline 
schedule which conforms to the County's specifications. 
 
Implementation of Strategic Plan Goals 
 
These actions meet the County's Strategic Plan Goal of Service Excellence as this 
project will support the hazard mitigation of a public facility and ensure availability of 
support for the community after a major disaster.  These actions also support the goal of 
Fiscal Responsibility as the project is an investment in public infrastructure. 
 
FISCAL IMPACT/FINANCING 
 
It is expected that the project will be financed from the FEMA Hazard Mitigation Grant 
mentioned previously and from proceeds of a long-term tax-exempt bond issue, which is 
consistent with the Reimbursement Resolution that was approved by your Board on 
June 17, 2003.  The bonds will be repaid from resources of the Flood Control District. 
 
Final financing plans will be presented for your Board's approval by CAO and the 
Treasurer Tax Collector at the time of awarding a construction contract. 
 
The Project Schedule and Budget Summary for the building seismic retrofit are included 
in Enclosure A. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
A standard agreement and construction contract, in the form previously approved by 
County Counsel, will be used. The standard Board-directed clauses that provide for 
contract termination, renegotiation, and hiring qualified displaced County employees will 
be included in the contract. 
 
The project specifications contain provisions requiring the contractor to report 
solicitations of improper consideration by County employees and allowing the County to 
terminate the contract if it is found that the contractor offered or gave improper 
consideration to County employees. 
 
As requested by your Board on August 12, 1997, and as a threshold requirement of 
consideration of contract award, bidders will be required to attest their willingness to 
consider Greater Avenues for Independence Program/General Relief Opportunity for 
Work participants for future employment. 
 
As required by your Board, language has been incorporated into the project 
specifications stating that the contractor shall notify its employees, and shall require 
each subcontractor to notify its employees, about Board Policy 5.135, the Safely 
Surrendered Baby Law, and that they may be eligible for the Federal Earned Income 
Credit under the Federal income tax laws. 
 
Bidders will also be required to show full compliance with Los Angeles County Code 
Chapter 2.200 (Child Support Compliance Program) and Chapter 2.203 (Contractor 
Employee Jury Service Program). 
 
To ensure that each contract is awarded to a responsible contractor with a satisfactory 
history of performance, bidders are required to report violations of the False Claims Act, 
their civil litigation history, and information regarding prior criminal convictions.  The 
information reported will be considered before making a recommendation to award. 
 
ENVIRONMENTAL DOCUMENTATION 
 
On June 17, 2003, your Board approved a Mitigated Negative Declaration and adopted 
a Mitigation Monitoring and Reporting Program for the project.  
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CONTRACTING PROCESS 
 
Bid package two, Seismic Retrofit for this project contains provisions for obtaining 
qualifications from potential bidders to ensure participation by contractors experienced 
in cable-stayed construction and seismic structural retrofitting.  The apparent low bid will 
be reviewed by Public Works to confirm that the apparent low bidder meets these 
minimum requirements prior to recommending awarding a contract. 
 
Advertising for bids will be in accordance with the County's standard "Instruction Sheet 
for Publishing Legal Advertisements" (Enclosures B, C, and D).  Following receipt of 
bids, we will return to your Board for construction contracts award. 
 
As requested by your Board on February 3, 1998, this contract opportunity will be listed 
on the "Doing Business with the County" website. 
 
Public Works has evaluated and determined that the Living Wage Program (County 
Code Chapter 2.201) does not apply to this construction contract as this contract is for 
non-Proposition A services. 
 
Participation by Community Business Enterprises in the project is encouraged through 
Public Works' Capital Projects' CBE Outreach Program and by monitoring the good faith 
efforts of bidders to utilize CBE. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
We anticipate no impact on current services related to the recommended actions.  
However, during construction there may be limited impacts as a result of construction 
activities.  Public Works will be leasing off-site parking to compensate for the loss of 
employee parking during construction.  Visitor and disabled access parking will be 
provided in the Public Works Headquarters parking lot continuously during the 
construction period.  To mitigate construction impacts to occupants, the majority of 
construction activities for the building seismic retrofit will take place during off-hours and 
weekends when Public Works employees are not at work.  In addition, construction of 
the parking lot improvements will be phased in four to six stages to maintain adequate 
parking for the facility.  The headquarters building will remain open throughout the entire 
construction period. 
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CONCLUSION 
 
Please return one adopted copy of this letter to the Chief Administrative Office (Capital 
Projects Division) and Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES     DAVID E. JANSSEN  
Director of Public Works    Chief Administrative Officer 
 
MM:ma 
U:\HQ Seismic Retrofit Project\board letter\rev.adopt and advertise032504.doc 
 

Enc. 4 
 
cc:  Auditor-Controller 
 County Counsel 
 Department of Public Social Services (GAIN/GROW Program) 
 Office of Affirmative Action Compliance
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ENCLOSURE A 

 
PUBLIC WORKS HEADQUARTERS SEISMIC RETROFIT PROJECT 

REJECT ALL CONSTRUCTION BIDS 
ADOPT AND READVERTISE 
SPECS. 5449 R1; C.P. 70476 

 
I.  PROJECT SCHEDULE  
 

 
Project Activity 

Scheduled 
Completion 

 Date 
Revised 

Completion Date 

Board Authorization  03/16/99*  

Notice to Proceed  04/01/99*  

Project Definition/Program 05/22/00*  

Design 
Contract Execution Supplemental Agreement 
Construction Document Submittal 
Jurisdictional Approval  

 
06/20/02* 
06/02/03* 
06/02/03*  

Construction Bid and Award 08/26/03 07/06/04 

Construction 
Substantial Completion - Seismic Retrofit 
Acceptance - Seismic Retrofit 
Substantial Completion – Pylon Cladding 
Acceptance – Pylon Cladding 

 
11/22/04 
01/31/05 
03/04/05 
04/05/05 

 
10/28/05 
12/02/05 
03/03/06 
04/07/06 

 
* Indicates completed activity
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II.  PROJECT BUDGET SUMMARY  
 

Budget Category 
Project 
Budget 

 

Impact of 
this Action 

 

Revised Project 
Budget 

Construction 
Seismic Retrofit/Site Improvements 
Change Orders (10 percent) 
Steel Price Contingency 
Relocation 

 
Subtotal 

 
$19,149,000 
    1,915,000 
           
         56,000 
__________ 
$21,120,000 

 
$  4,988,000 
       498,700 
    1,000,000 
 
__________ 
$  6,486,700 

 
$   24,137,000 
       2,413,700 
       1,000,000 
            56,000 
____________ 
$   27,606,700 

Consultant Services 
(a) Design Seismic Retrofit  
 (b) Design Supplements 1 and 2 
 (c) Design Site Improvements 
 (d) Construction Management 
 (e) Survey, Testing, and Inspection 
  

Subtotal 

$  2,876,000 
         23,060 
       348,000 
    1,387,000 
       421,940 
__________ 
$  5,056,000 

 
$     139,552 
 
 
$   (338,931) 
$   (233,048) 
__________ 
$   (432,427) 

$     3,015,552 
            23,060 
          348,000 
       1,048,069 
          188,892 
 ___________ 
$      4,623,573 

Miscellaneous Expenditures 
(a) Print/Blueprinting 
(b) Legal Advertising 

 
Subtotal 

$       25,000 
           4,000 
__________ 
$       29,000 

$         25,000 
             4,000 
____________ 
$          29,000 

Jurisdictional Review and Plan Check $     142,000 

 
$      (64,821) $          77,179 

County Services $     539,000 $      524,548 $     1,063,548 

                                       TOTAL $26,886,000 $   6,514,000 $   33,400,000 
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ENCLOSURE B 
 

PUBLIC WORKS HEADQUARTERS SEISMIC RETROFIT PROJECT 
PACKAGE 2 SEISMIC RETROFIT 

REJECT ALL CONSTRUCTION BIDS 
ADOPT AND READVERTISE 
SPECS. 5449 R1; C.P. 70476 

 
PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California 
Public Contract Code, Section 20125, you may publish once a week for two weeks in a 
weekly newspaper, or ten times in a daily newspaper.  Forward three reprints of this 
advertisement to Architectural Engineering Division, Department of Public Works, 
900 South Fremont Avenue, Eighth Floor, Alhambra, California 91803-1331. 
 

OFFICIAL NOTICE 
INVITING BIDS 

 
Notice is hereby given that the Director of Public Works will receive sealed bids for 
furnishing all materials, labor, and equipment required to complete construction for the 
following work: 
 
 
SD  SPECS  PROJECT   BID DOC FEE DATE OF BID OPENING 
 
5  5449 R1    Public Works Headquarters   $75         May 25, 2004 
                Seismic Retrofit Project 
                900 South Fremont Avenue 
                Alhambra, CA 91803-1331 
 
Copies of the project manual and drawings may be obtained at the Cashiers Office, 
Department of Public Works, First Floor, 900 South Fremont Avenue, Alhambra, 
California 91803, for the fee stated above.  For bid information, please call 
(626) 458-2563.  Each bid shall be submitted on the required form, sealed, and filed at 
the Cashiers Office before 1:45 p.m. on the date indicated.  Bids will be publicly opened, 
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examined, and declared by Public Works at 2:00 p.m. on this date in Conference 
Room C, First Floor, 900 South Fremont Avenue, Alhambra, California 91803. 
 
Bids must conform to the drawings and project manual and all bidding requirements.  
This project requires the prime contractor to possess a "B" license classification at the 
time of award.  The contractor should verify to his/her satisfaction that he/she will hold 
the correct license for this project. 
 

MANDATORY PRE-BID CONFERENCE 
 

Public Works Project Management Team will hold a mandatory pre-bid conference at 
10:00 a.m. on May 3, 2004, at the project site located at 900 South Fremont, Alhambra, 
California 91803-1331, First Floor, Conference Room C, to provide information on the 
project, bidding process, and answer any questions that the potential bidders may have.  
To be considered responsive to this invitation for bid, bidders must attend the 
mandatory pre-bid conference in its entirety.  Bids from bidders who do not attend the 
pre-bid conference will be rejected as nonresponsive.  For further information, please 
contact Mr. Brian Soria with Architectural Engineering Division at (626) 458-2588. 
 

OTHER INSTRUCTIONS 
 
The County supports and encourages equal opportunity contracting.  The contractor 
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code to 
contract with Community Business Enterprise. 
 
The Board of Supervisors reserves the right to reject any or all bids or to waive technical 
errors and discrepancies in bids submitted in the public's interest. 
 
Si necesita información en español, por favor llame al Telefono (626) 458-2563. 
 

Upon 72 hours notice, the Department can provide program 
information and publications in alternate formats or make other 
accommodations for people with disabilities.  In addition, program 
documents are available at our main office in Alhambra 
(900 South Fremont Avenue), which is accessible to individuals 
with disabilities.  To request accommodations ONLY, or for more  
ADA information, please contact our departmental ADA Coordinator 
at (626) 458-4081 or TDD (626) 282-7829, Monday through 
Thursday, from 7:00 a.m. to 5:30 p.m.  
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Con 72 horas de noticia, el Departamento puede proveerle 
información y publicaciones sobre el programa y formatos 
alternativos o hacer adaptaciones para incapacitados.  Además, 
documentación sobre el programa está disponsible en nuestra 
oficina principal en Alhambra (900 South Fremont Avenue),  la 
cual es accesible para individuos con incapacidades.  Para 
solicitar adaptaciones SOLAMENTE, o para mas información del 
ADA, pongase en contacto con nuestro Coordinador del ADA del 
departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes 
a jueves de las 7:00 a.m. a 5:30 p.m. 

 
By order of the Board of Supervisors of the County of Los Angeles, State of California, 
dated April 13, 2004. 
 
Specs. 5449 R1 VIOLET VARONA-LUKENS, EXECUTIVE OFFICER 
  OF THE BOARD OF SUPERVISORS 

  OF THE COUNTY OF LOS ANGELES  
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ENCLOSURE C 
 

PUBLIC WORKS HEADQUARTERS SEISMIC RETROFIT PROJECT 
PACKAGE 3 TENANT IMPROVEMENT DEMO AND REFURBISHMENT (JOC) 

REJECT ALL CONSTRUCTION BIDS 
ADOPT  AND READVERTISE 
SPECS. 5449 R1; C.P. 70476 

 
PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California 
Public Contract Code, Section 20125, you may publish once a week for two weeks in a 
weekly newspaper, or ten times in a daily newspaper.  Forward three reprints of this 
advertisement to Architectural Engineering Division, Department of Public Works, 
900 South Fremont Avenue, Eighth Floor, Alhambra, California 91803-1331. 
 

OFFICIAL NOTICE 
INVITING BIDS 

 
Notice is hereby given that the Director of Public Works will receive sealed bids for 
furnishing all materials, labor, and equipment required to complete construction for the 
following work: 
 
 
SD  SPECS  PROJECT   BID DOC FEE DATE OF BID OPENING 
 
5  5449 R1    Public Works Headquarters   $50    May 18, 2004 
                Seismic Retrofit Project 
                900 South Fremont Avenue 
                Alhambra, CA 91803-1331 
                JOC 17 
                JOC 18 
 
Copies of the project manual and drawings may be obtained at the Cashiers Office, 
Department of Public Works, First Floor, 900 South Fremont Avenue, Alhambra, 
California 91803, for the fee stated above.  For bid information, please call 
(626) 458-2563.  Each bid shall be submitted on the required form, sealed, and filed at 
the Cashiers Office before 1:45 p.m. on the date indicated.  Bids will be publicly opened, 
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examined, and declared by Public Works at 2:00 p.m. on this date in Conference 
Room D, First Floor, 900 South Fremont Avenue, Alhambra, California 91803. 
 
Bids must conform to the bidding requirements, general conditions, specifications, and 
unit price book.  This project requires the prime contractor to possess a "C-17" license 
classification at the time of award.  The contractor should verify to his/her satisfaction 
that he/she will hold the correct license for this project. 
 

MANDATORY PRE-BID CONFERENCE 
 

Public Works Project Management Team will hold a single mandatory pre-bid 
conference for both JOC bids at 2:00 p.m. on April 29, 2004, at the project site located 
at 900 South Fremont, Alhambra, California 91803-1331, First Floor, Conference 
Room B, to provide information on the project, bidding process, and answer any 
questions that the potential bidders may have.  To be considered responsive to this 
invitation for bid, bidders must attend the mandatory pre-bid conference in its entirety.  
Bids from bidders who do not attend the pre-bid conference will be rejected as 
nonresponsive.  For further information, please contact Mr. Brian Soria with 
Architectural Engineering Division at (626) 458-2588. 
 

OTHER INSTRUCTIONS 
 
The County supports and encourages equal opportunity contracting.  The contractor 
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code to 
contract with Community Business Enterprise. 
 
The Board of Supervisors reserves the right to reject any or all bids or to waive technical 
errors and discrepancies in bids submitted in the public's interest. 
 
Si necesita información en español, por favor llame al Telefono (626) 458-2563. 
 

Upon 72 hours notice, the Department can provide program 
information and publications in alternate formats or make other 
accommodations for people with disabilities.  In addition, program 
documents are available at our main office in Alhambra 
(900 South Fremont Avenue), which is accessible to individuals 
with disabilities.  To request accommodations ONLY, or for more  
ADA information, please contact our departmental ADA Coordinator 
at (626) 458-4081 or TDD (626) 282-7829, Monday through 
Thursday, from 7:00 a.m. to 5:30 p.m.  
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Con 72 horas de noticia, el Departamento puede proveerle 
información y publicaciones sobre el programa y formatos 
alternativos o hacer adaptaciones para incapacitados.  Además, 
documentación sobre el programa está disponsible en nuestra 
oficina principal en Alhambra (900 South Fremont Avenue),  la 
cual es accesible para individuos con incapacidades.  Para 
solicitar adaptaciones SOLAMENTE, o para mas información del 
ADA, pongase en contacto con nuestro Coordinador del ADA del 
departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes 
a jueves de las 7:00 a.m. a 5:30 p.m. 

 
By order of the Board of Supervisors of the County of Los Angeles, State of California, 
dated April 13, 2004. 
 
Specs. 5449 R1 VIOLET VARONA-LUKENS, EXECUTIVE OFFICER 
  OF THE BOARD OF SUPERVISORS 

  OF THE COUNTY OF LOS ANGELES  
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ENCLOSURE D 

 
PUBLIC WORKS HEADQUARTERS SEISMIC RETROFIT PROJECT 

PACKAGE 4 PYLON AND BASE CLADDING 
REJECT ALL CONSTRUCTION BIDS 

ADOPT AND READVERTISE 
SPECS. 5449 R1; C.P. 70476 

 
PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California 
Public Contract Code, Section 20125, you may publish once a week for two weeks in a 
weekly newspaper, or ten times in a daily newspaper.  Forward three reprints of this 
advertisement to Architectural Engineering Division, Department of Public Works, 
900 South Fremont Avenue, Eighth Floor, Alhambra, California 91803-1331. 
 

OFFICIAL NOTICE 
INVITING BIDS 

 
Notice is hereby given that the Director of Public Works will receive sealed bids for 
furnishing all materials, labor, and equipment required to complete construction for the 
following work: 
 
 
SD  SPECS  PROJECT   BID DOC FEE DATE OF BID OPENING 
 
5  5449 R1    Public Works Headquarters   $75    May 25, 2004 
                Seismic Retrofit Project 
                900 South Fremont Avenue 
                Alhambra, CA 91803-1331 
 
Copies of the project manual and drawings may be obtained at the Cashiers Office, 
Department of Public Works, First Floor, 900 South Fremont Avenue, Alhambra, 
California 91803, for the fee stated above.  For bid information, please call 
(626) 458-2563.  Each bid shall be submitted on the required form, sealed, and filed at 
the Cashiers Office before 1:45 p.m. on the date indicated.  Bids will be publicly opened, 
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examined, and declared by Public Works at 2:00 p.m. on this date in Conference 
Room C, First Floor, 900 South Fremont Avenue, Alhambra, California 91803. 
 
Bids must conform to the drawings and project manual and all bidding requirements.  
This project requires the prime contractor to possess a "B" license classification at the 
time of award.  The contractor should verify to his/her satisfaction that he/she will hold 
the correct license for this project. 
 

MANDATORY PRE-BID CONFERENCE 
 

Public Works Project Management Team will hold a mandatory pre-bid conference at 
10:00 a.m. on May 3, 2004, at the project site located at 900 South Fremont, Alhambra, 
California 91803-1331, First Floor, Conference Room C, to provide information on the 
project, bidding process, and answer any questions that the potential bidders may have.  
To be considered responsive to this invitation for bid, bidders must attend the 
mandatory pre-bid conference in its entirety.  Bids from bidders who do not attend the 
pre-bid conference will be rejected as nonresponsive.  For further information, please 
contact Mr. Brian Soria with Architectural Engineering Division at (626) 458-2588. 
 

OTHER INSTRUCTIONS 
 
The County supports and encourages equal opportunity contracting.  The contractor 
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code to 
contract with Community Business Enterprise. 
 
The Board of Supervisors reserves the right to reject any or all bids or to waive technical 
errors and discrepancies in bids submitted in the public's interest. 
 
Si necesita información en español, por favor llame al Telefono (626) 458-2563. 
 

Upon 72 hours notice, the Department can provide program 
information and publications in alternate formats or make other 
accommodations for people with disabilities.  In addition, program 
documents are available at our main office in Alhambra 
(900 South Fremont Avenue), which is accessible to individuals 
with disabilities.  To request accommodations ONLY, or for more  
ADA information, please contact our departmental ADA Coordinator 
at (626) 458-4081 or TDD (626) 282-7829, Monday through 
Thursday, from 7:00 a.m. to 5:30 p.m.  
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Con 72 horas de noticia, el Departamento puede proveerle 
información y publicaciones sobre el programa y formatos 
alternativos o hacer adaptaciones para incapacitados.  Además, 
documentación sobre el programa está disponsible en nuestra 
oficina principal en Alhambra (900 South Fremont Avenue),  la 
cual es accesible para individuos con incapacidades.  Para 
solicitar adaptaciones SOLAMENTE, o para mas información del 
ADA, pongase en contacto con nuestro Coordinador del ADA del 
departamento al (626) 458-4081 o TDD (626) 282-7829, de lunes 
a jueves de las 7:00 a.m. a 5:30 p.m. 

 
By order of the Board of Supervisors of the County of Los Angeles, State of California, 
dated April 13, 2004. 
 
Specs. 5449 R1 VIOLET VARONA-LUKENS, EXECUTIVE OFFICER 
  OF THE BOARD OF SUPERVISORS 
   OF THE COUNTY OF LOS ANGELES 
 




